





SHORE DRIVE COMMUNITY COALITION ROADWAY PROJECT UPDATE

FEBRUARY 25, 2019

PROJECTS OVERVIEW

- Phase I Completed 2008
- Phase II Unfunded
- Phase III Fully funded
- Phase IV Design funding in FY 20 in proposed FY 20-25 CIP
- Shore Dr/
Stratford Rd Fully funded
- Lesner Bridge Completed 2018





SHORE DR & STRATFORD RD INTERSECTION IMPROVEMENTS CIP 2-300.119

- New traffic signal with pedestrian crossing signals, emergency signal, curb, sidewalk, drainage
- Design complete
- Fully Funded
- Construction Start: Spring 2019
- Total Project Cost: \$600K







SHORE DRIVE PHASE III IMPROVEMENTS CIP 2-117



- Improve safety and vehicular/ pedestrian traffic flow
- Includes drainage improvements, curb & gutter, sidewalks, multi-use path, lighting, landscaping
- No capacity expansion – Retains four lanes from Vista Circle to N. Great Neck Road
- 100% design currently under review
- Construction: December 2019 - 2022
- Total Project Cost: \$27.5M






SHORE DRIVE PHASE IV IMPROVEMENTS CIP 2-118



- Similar scope as Phase III
- No capacity expansion – retains four lanes from Marlin Bay Drive to Lesner Bridge
- Concept design completed in 2008
- Resume design in 2020 or 2021
- Total Project Cost: \$14.5M



SHORE DRIVE PHASE II IMPROVEMENTS CIP 2-116

- From South Oliver Drive to Treasure Island Drive
- Improve safety and vehicular/pedestrian traffic flow
- Enhance the corridor with aesthetic elements such as landscaping, hardscape, and lighting
- Requested But Not Funded
- Total Project Cost: \$24.3M





Shore Dr
Proposed Paving
Lesner Bridge to Marlin Bay Dr

Department of Public Works
Operations Management



© City of Virginia Beach

SHORE DR RE-PAVING MARLIN BAY DR TO LESNER BRIDGE

- Scope – Re-pave EB & WB lanes of Shore Dr from Marlin Bay Dr to Lesner Bridge
- Schedule - Proposed paving following completion of Lesner Bridge Replacement Project and Shore Dr/Stratford Rd Intersection Improvements
- To be completed by Annual Service Contractor
- Total Project Cost: \$300K

DISCUSSION

RED TIDE TO EBB TIDE RD - EXISTING



RED TIDE TO EBB TIDE RD - PROPOSED

